Location Construction Request (LCR) and Approval Form

This approval form is a REQUIREMENT and approval must be obtained from the Grant Implementation Team (GIT) PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION.

Failure to obtain

this signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

**All Community Anchor Institutions (CAls) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for
compliance . Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.**

Community Anchor Institution (CAI)
Tenant:

Roane County Family Health Care

County: [Roane

Customer: State of WV - BTOP Funding

LCR #: BB44A13 FTR Project #:|1205795

State Contact: | Cindy Smith FTR Contact: |Jason Anderson
Telephone #: | 304.957.6905 Telephone #:|304.344.7232

Building Type: (Select from
Address: 146 Williams Dr., Spencer, WV 25276 drop-down):
GPS Start: 38.79201 -81.35451 Single tenant Bulding |

CO: Spencer GPS Stop: 38.79708 -81.35224 IR\ghl of Way Considerations:

Brief description of the special

construction work. Place fiber from 344P1 to Roane County Family Health Care.

Pathways
Acct Footage / (existing or Material Engineering Placing Splicing Vendor/

Description code Quantity new) Investment Dollars Dollars Dollars Contractor Total Reinforcement/Reusability

Aerial Fiber 82C 2400 Existing $3,694 $1,504 $1,508 $1,280 $0 $8.076.27 | 100% reusable non-feecer route _ w |

Entrance Fiber 82C 950 Existing $3.834 $0 $0 $640 $0 $4,47381 | Entrance cable |
$0.00 M|
$0.00 |
$0.00 -4
$0.00 =z
$0.00 -4
$0.00 .
$0.00 =
$0.00 v

TOTAL 3,350 $7,528.08 $1,504 $1,598 $1,920 $0.00 $12,550.08 |

BTOP Specific Information:

Breakdown of Material Investment

Fiber Counts:

Additional Comments: (include location where fiber is terminated and explanation of discrepancies between planned

and actual)

Broadband use

extra capacity

144

Estimated Build: 1,877 Actual Build: 3,350' Difference: 1,473' Difference between estimated/actual may be attributed
to Frontier's lack of existing facilities.

I hereby certify the estimates contained on this LCR approval form are true and accurate.

6/14/2011

Signature:

Frontier Representative

Date

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic

NA SHPO Clearance
NA WVDEP Storm Water Clearance
NA COE Clearance
NA WVDNR Clearance
X USFWS Clearance
| hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award
Conditions (SAC), including but not limited to; signage, environmental assessment, etc.
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Signature: Teresa Schuller, Environmental Project Manager Date
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Approved: 6/30/2011
Signature: WVOT John D. Dunlap , Director Infrastucture Design and Operations Date
r
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Approved: X 6/30/2011
Signature: GIT Michael L. ich, Project Inv 'Project Director Date
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